California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

03-191-554

Project Summary:

Project Number: 03-191-554

Malibu Lagoon Water Quality and
Habitat Enhancement

Project Name:

Project Status:

Active

Project on Schedule: Yes

Grant Manager: D Koo

Project Details

Watershed: Santa Monica Bay Project Restore lagoon and enhance circulation and water level control
Description: to improve water quality both in lagoon and along coast which
are impaired for coliform. Several endangered species utilize
lagoon. Has support of a large stakeholder group. Conceptual
design work being funded by Coastal Conservancy under
another grant.
Problem The existing channel configurations in parts of the Lagoon
Statement: cause poor circulation, eutrophication, anc.l low dissolved Outcomes: The goal is to address the inter-related problems of Malibu
oxygen levelsl- Lar.ge algae blooms. result in the dry Lagoon configuration, water level and pollutant inflows to
season, reducing visual and recreational values, and restore and protect those uses to improve the ecological
further depleting oxygen, endangering fish and aquatic structure and function of the Lagoon and enhance the
other organisms, Lagoon's capacity and filtering ability in the lower Malibu
Creek watershed which empties into the Pacific Ocean at
world famous Malibu Surfrider Beach.
Contract
Execution Date: 6/1/04 End Date: 3/31/06
Contractor
ContractorType: Project Director Project Assistant
Contractor Name: California State Coastal Conservancy Name: Mark Beyler

Contractor Department:

Street Address: 1330 Broadway, 11th Floor

Suite:

City: Oakland

State: CA Zip:  94612-

Phone Number:

(510) 286-4172

Phone Extension:

Fax Number:

Email Address:

5102860470

mbeyeler @scc.ca.gov

Funding and Invoices

Funding Source: Prop-13-1I

Project Amount: $825,000

Fund Summary

Award Match
: $246,240 )
Match Amount Allocation $825,000.00  $246,240.00
Used $181,312.16  $228,379.51
Balance $643,687.84 $17,860.49
Deliverables
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Line Item Description Date Task
Completed
Due Receive
1.5 Contract Summary 1/12/05 1/12/05 Yes
1.6 Subcontractor Documentation 8/15/03 Yes
3.1 Approved and Signed QAPP 1/31/05 4/3/06 Yes
32 Monitoring Plan 1/31/05 8/2/05 Yes
7.3 Draft Restoration Plan 3/31/05 5127105 Yes
1.2 Progress Reports 10/10/04 Yes
1.7 Expenditure/Invoice Projections 12/31/04 Yes
1.8 Project Survey Form 3/1/06 Yes
2.1 CEQA/NEPA Documentation 3/31/05 4/12/06 Yes
22 Signed Coversheets for all Permits and Agreements 3/31/05 Yes
4.1 PAEP 3/31/05 8/2/05 Yes
5.1 Written Justification with Recoupment Schedule 12/31/05 1/12/05 Yes
52 Proof of Separate Bank Account 12/31/05
5.3 Bank Statements 12/31/05
6.1 Meeting Notices and Announcements 1/31/05 Yes
6.2 Meeting Materials 1/31/05 Yes
6.3 Meeting Minutes, List of Participants 1/31/05 Yes
6.4 Printout of Website Page 1/31/05 5/1/05 Yes
7.4 Final Malibu Lagoon Restoration and Enhancement Plan 4/30/05 6/17/05 Yes
7.5 Letter to Proceed 4/30/05
7.6 Prinout of Website 4/30/05 Yes
8.3 Annual Monitoring Reports 12/31/04
8.4 Final Monitoring Report 1/1/06
9.2 Pre- and Post-contruction Photo or Video Documentation 1/1/06
9.3 "As-Built Drawings 1/1/06
10.2 Draft Project Report 1/1/06
10.3 Final Project Report 3/1/06
Events
Date: 6/28/06 Comments:
Type: Status report Project is on schedule. QAPP was approved on 6/23/06. Sampling will begin shortly. Construction is
. scheduled to begin in October of 2006.
Subject:
Status:
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